STATE OF WASHINGTON

DEPARTMENT OF ECOLOGY

3100 Port of Benton Blvd ¢ Richland, WA 99352 ¢ (509) 372-7950

March 30, 2006

Mr. Roy J. Schepens 2
Office of River Protection CA2

United States Department of Energy

P.O. Box 450; MSIN H6-60 —_— Mqv
Richland, Washington 99352 :
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Dear Mr. Schepens:

Re: Hanford Federal Facility Agreement and Consent Order (HFFACO)
Change Request for Milestone M-48-07A (2); USDOE Letter 06-TPD-009,

dated March 13, 2006

The Department of Ecology rev1ewed the M-48-06-03 char~~ package and is dlsapprovmg
the re 1est. The change package, with my signature, is: closed.

The attached Description/Justification of Change cited inclement weather and limited
resources as good cause for the extension. Ecology disagrees that these factors, as
scribed, constitute good cause under Article XL of the HFFACO.

Ecology assumes that, by citing inclement weather conditions, the U.S. Department of
Energy-Office of River Protection (USDOE-ORP) is invoking the orce Majuere provision
of Article XLVII, paragraph 145(c) “adverse weather conditions that could not be
reasonably anticipated ....” While USDOE-ORP asserts that there have been at least

50 working days that were affected by inclement weather (high winds, rain, frost, or
snow), Ecology does not agree that the conditions were unusual for our area. Climate data
collected by the Pacific] rthwest National Laboratory at the Hanford Meteorological
Static  shows that average monthly parameters for October 2005 through January 2006 did
not vary significantly from the normal climate conditions (see Table 1). In addition, even
if there were 50 days of unforeseeably bad weather, that would not justify a 90-day
extension.
















